5. REMEDIAL DESIGN AND REMEDIAL ACTION
IMPLEMENTATION PLAN

The purpose of this plan is to outline the general work scope required for development of the
RD/RA Work Plan (WP). This plan assumes that the 30% design, as submitted in this document, does
not radically change and that no additional design-basis development is required other than those
identified in the body of this document.

5.1 Remedial Design Activities

The remedial design activities will include the comment incorporation on the Draft 30% Designand
production of the Final 30% Design submittal to the Agencies. Typical key documents that will be
developed (which are part of the RD/RA WP submittal) include the ICDF Complex Hazard
Categorization, Facility Safety Analysis, Construction Health and Safety Plan, Storm Water Pollution
Prevention Plan, O&M Plan, Waste Management Plan, Waste Acceptance Criteria, Stabilization
Treatability Study and report, Stabilization Treatment Sampling and Verification Plan, Title II Cost
Estimate, and Spill Prevention /Response Plan.

5.2 Remedial Action Activities

The work elements that comprise this action include the construction and maintenance of the
following:

° General site preparations such as clearing, grading, perimeter security fencing, lighting,
utilities, and roads and grounds ’

o Several waste container storage areas (open air) for pre-treatment and post-treatment staging,
contaminated equipment staging, empty container staging, and facility entrance queing

. Administrative offices

) Truék weighing scales (2)

o Enclosed PCB storage

. Truck and container decontamination facilities

. An enclosed waste treatment facility and marginal crew facilities.
5.2.1 Subcontracting Strategy

All of the construction work will be competitivély bid as a firm fixed price contract. The Bechtel
BWXT Idaho, LLC (BBWI) procurement process will be followed and will include issuance of a Request
for Proposal (RFP), pre-bid conference, bid evaluation, notice of award, notice to proceed, vendor data
submittals, and a pre-construction kickoff meeting. If funding availability becomes an issue, the
construction of facility components will be scheduled for phased implementation and may require

multiple subcontracts over time and could include the procurement of some government-furnished
equipment.
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5.2.2 Operating Strategy
Typical operations and maintenance of the facility would fall within the local Site Area Director’s
control and ownership. However, this facility is considered a Site-wide CERCLA operation and as such
may be eligible for independent operations and ownership. Resolution of this issue is expected during the
remedial design phase of work and is dependent on DOE authorization.
5.2.3 RD/RA Work Plan Contents
The proposed Table of Contents for the RD/RA WP is outlined below.
ABSTRACT
ACRONYMS
1. INTRODUCTION
1.1 Background
1.2 Selected Operational Design
1.3 RD/RA Work Plan Organization
2. DESIGN BASIS
2.1 Design Criteria
2.1.1 General Site and Utilities
2.1.2  Administrative Facilities
2.1.3  Staging and Storage Facilities
2.1.4  Waste Treatment Facilities
2.1.5 Decontamination Facilities
2.2 DOE Related Codes, Standards, and Documents
23 Engineering Standards
24 Environmental and Safety Requirements
2.5 Management Control Procedures
2.6 Status of Record of Decision Assumptions
2.7 Design Assumptions
2.7.1  General Site and Utilities

2.7.2 Administrative Facilities



2.7.3  Staging and Storage Facilities
2.7.4  Waste Treatment Facilities

2.7.5 Decontamination Facilities

2.8 Plans for Minimizing Environmental and Public Impacts
2.9 Quality Assurance

2.10 Identiﬁcatidn of Unresolved Data Needs

REMEDIAL DESIGN

31 General Site and Utilities

32 Administrative Facility

33 Staging and Storage Facility

34 Waste Treatmen"( Facility

3.5 Decontamination Facility

REMEDIAL ACTION WORK PLAN

4.1

4.2

43

Relevant Changes to the RD/RA SOW
Subcontracting Plan

Remedial Action Work Elements

4.3.1 Pre-mobilization

4.3.2 Mobilization

4.3.3 Clearing and Grubbing the Site
4.3.4 General Site and Utilities
4.3.5 Administrative Facilities

4.3.6 Staging and Storage Facilities
4.3.7 Waste Treatment Facilities
4.3.8 Decontamination Facilities
4.3.9 Stormwater Drainage System

4.3.10 Stormwater Management and Sediment Control
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4.3.11 Dust Control
4.3.12 Site Reclamation

4.3.10 Operations and Maintenance

4.3.11 Demobilization

44 Field Oversight/Construction Management
4.5 Project Cost Estimate
4.6 Project Schedule
4.7 Inspections
4.7.1 Prefinal Inspection
4.7.2  Prefinal Inspection Report
4.7.3  Final Inspection
4.8 Remedial Action Report
4.9 D.econtamination
4.10  Operation and Maintenance
4.11 Waste Management
4.12  Health and Safety
4.13  Spill Prevention/Response Program
4.14  Other Procedures Relevant to RA Activities
REFERENCES

.- Appendix A—Non-Contact Handled Waste Transport Plan

Appendix B—ICDF Complex Waste Acceptance Criteria

Appendix C—NESHAPS Modeling Results

Appendix D— TRU Constituent Contaminated Waste Treatment Plan

Appendix E— Treated Waste Sampling and Analysis Plan

Appendix F— Stormwater Pollution Prevention Plan

Appendix G— Quality Level Designation, and Project Quality Plan Appendix H— Design
Drawings



Appendix I— Construction Specifications
Appendix J— Construction Schedule
Appendix K— Detailed Cost Estimate
Appendix L—Data Management Plan (Waste Inventory Tracking System)
Appendix M—Operation and Maintenance Plan
Appendix N—Waste Management Plan
Appendix O—Health and Safety Plan for SSSTF Operations
Appendix P—Stabilization Treatability Study Report
Appendix Q—Facility Safety Analysis (ASA)
Appendix R— Health and Safety Plan for SSSTF Construction
Appendix S— Detailed Operating Procedures
Appendix T— Construction QA Plan
Appendix U— Operations QA Plan
5.2.4 RD/RA Schedule
The amended RD/RA schedule is shown in the attached schedules. There are no changes to any of

the Enforceable Milestones or corresponding SOW Working Plan milestones, only added detail work
scope related to the activities identified above.
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